

**ADDENDUM FOUR TO AGREEMENT FOR PROFESSIONAL  
CONSULTANCY SERVICES IN CONNECTION WITH THE  
VANWYKSVLEI/CARNARVON BULK WATER SUPPLY  
PROJECT**

Entered into between

**iX engineers (Pty) Ltd**

277 The Hillside Street, Hillside Offices, Menlo Park, Pretoria, 0081

(hereinafter called "iX engineers")

and

**Kareeberg Local Municipality**

Hanau Street, Carnarvon, 8925

(hereinafter called "the Client")

*Am*

**WHEREAS** The parties entered into an agreement for professional consultancy services in connection with the Vanwyksvlei/Carnarvon Bulk Water Supply Project (hereinafter referred to as the "Main Agreement").

**AND WHEREAS** the parties amended the Main Agreement on 11 June 2018.

**AND WHEREAS** the parties have agreed to further amend and vary the Main Agreement and the Third Amendment as set out herein.

**Now therefore it is agreed as follows:**

1. The Completion Date is 30 June 2023.
2. The Scope of Services is to include additional work for:
3. Fourth re-tender process; tender evaluations; surveyor location & replacement of benchmark costs; and the development of 1 borehole at Saaipoort (T27) & 1 borehole at Garskolk (T28).

4. The Price of the Services in Addendum 3 is deleted in its entirety and replaced to read as follows:

R10 949 726.64 (VAT included) which is comprised as follows:

R 5 229 047.14 (VAT included) for services delivered and paid to date.

R 5 720 679.50 (VAT included) for services going forward.

Please take note that the fees, site supervision & disbursement costs for the services going forward are based on the lowest responsive tenders received for tender 27/2020 and 28/2020. The fee cost calculations for both tenders are based on the construction cost amounts excluding contingencies, CPA and VAT.

5. Despite the date of signature hereof, this Addendum shall come into force and effect on 11 February 2020. Notwithstanding the amendments contained herein, all the other terms and conditions of the Main Agreement shall apply mutatis mutandis to this Addendum.

Sluit in  
12 mnde rensie  
en onderhoud  
dew kontrakteur  
OW

2P or

Date	Place	S	Signatory
------	-------	---	-----------

26/2/21

Cornarvon



For KAREEBERG LM the signatory  
warranting that he/she is duly authorised  
thereto.

Date	Place	Signatory
------	-------	-----------

\_\_\_\_\_

\_\_\_\_\_

For iX engineers (PTY) LTD the signatory  
warranting that he/she is duly authorised  
thereto.