

**ADDENDUM THREE TO AGREEMENT FOR PROFESSIONAL  
CONSULTANCY SERVICES IN CONNECTION WITH THE  
VANWYKSVLEI/CARNARVON BULK WATER SUPPLY PROJECT**

Entered into between

**iX engineers (Pty) Ltd**

Eastwood Office Park, Protea House, 270 Lynnwood Service Road, Lynnwood  
Ridge, Pretoria, 0081


(hereinafter called "iX engineers")

and

**Kareeberg Local Municipality**

Hanau Street, Carnarvon, 8925

(hereinafter called "the Client")

A handwritten signature in black ink, appearing to be a stylized 'S' followed by a flourish.

**WHEREAS** The parties entered into an agreement for professional consultancy services in connection with the Vanwyksvlei/Carnarvon Bulk Water Supply Project (hereinafter referred to as the "Main Agreement").

**AND WHEREAS** the parties amended the Main Agreement on 1 November 2016.

**AND WHEREAS** the parties have agreed to further amend and vary the Main Agreement and the second Amendment as set out herein.

**Now therefore it is agreed as follows:**


1. The Completion Date is 28 February 2021.
2. The Scope of Services is to include additional work for:
3. Second and third re tender process.
4. The Price of the Services in Addendum 2 is deleted in its entirety and replaced to read as follows:  
  
R6 912 016.21 (VAT excluded).
5. Despite the date of signature hereof, this Addendum shall come into force and effect on 11 June 2018. Notwithstanding the amendments contained herein, all the other terms and conditions of the Main Agreement shall apply mutatis mutandis to this Addendum.

A handwritten signature in black ink, consisting of a stylized 'M' followed by a large, sweeping flourish that extends downwards and to the right.

Date

Place

Signatory


17/09/2018CARNARVON

For KAREEBERG LM the signatory  
warranting that he/she is duly  
authorised thereto.

Date

Place

Signatory

13/09/2018PRETORIA

For IX engineers (PTY) LTD the  
signatory warranting that he/she is  
duly authorised thereto.